GOVERNMENT OF ANDHRA PRADESH <u>ABSTRACT</u>

NABARD- RIDF-XI - RIAD Phase I- Improvements to Kollapur to Lingala road from Km 18/0 to 31/0 in Mahabubnagar District - Re-revised administrative sanction for Rs. 462.97 lakhs - Accorded - Orders - Issued.

TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT

Dated:18-03-2011 G.O.Ms No. 38 Read the following:

1. G.O. Ms.No. 58 TR&B (R1) Dept. dt. 01.04.2006.

2. G.O. Ms. No. 195 TR&B (R 1) Dept. dt. 11.10.2006.

3. From the CE, NABARD Lr No. KL/DCE (N)/DEE I/AE7/2006 dt. 27.1.2011.

@@@

ORDER:

In the G.O. 1st read above, administrative sanction was accorded for Rs. 235.00 lakhs for Improvements to Kollapur to Lingala road from Km 18/0 to 31/0 in Mahabubnagar District. Subsequently, revised administrative sanction was accorded for Rs. 301.50 lakhs vide G.O. 2nd cited for the subject work.

- The Chief Engineer(R&B), NABARD has stated that, the working estimate submitted by the SE., for Rs. 462.97 lakhs against RAS amount of Rs. 301.50 lakhs. The excess in the working estimate is mainly due to provision of excess tender premium at 55.00 %, Price adjustment amount Rs. 19,70,279/and Rs. 50,500 on account of Quality control against sanctioned provision of Rs. 70,000/-. The overall financial implication for the work is Rs. 161.47 lakhs. He has requested to accord Re-Revised administrative sanction for an amount of Rs. 462.97 lakhs against the revised administrative sanction of Rs. 301.50 lakhs as this work is under RIAD Ph. I and is closing by March 31 by NABARD.
- After careful examination of the matter, Government hereby accord rerevised administrative sanction for an amount of Rs 462.97 lakhs (Rupees four crores sixty two lakhs and ninety seven thousand only) against the revised administrative sanction of Rs. 301.50 lakhs for the work i.e. Improvements to Kollapur to Lingala road from Km 18/0 to 31/0 in Mahabubnagar District subject to meeting the additional expenditure over and above the NABARD sanction from the normal State Plan funds of R&B Department.
- This order issues with the concurrence of Finance (WA.I) Department vide their U.O.No.6316/100/RIDF/WA.I/11 dt. 15.3.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.SINGH PRINCIPAL SECRETARY TO GOVERENMENT

The Chief Engineer(R&B), NABARD, Hyderabad.

The GM, NABARD, Regional Office, 1-1-61 RTC X roads, Hyderabad.

The Accountant General. AP, Hyderabad.

The PS to M(R&B)

The Finance (WA.I) Department.

The PS to Prl. Secy., to Govt.(R&B).

SF/Sc

//FORWARDED BY ORDER//

SECTION OFFICER